
Site Name: I Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 12-16-2014 DAILY WORK ORDER 

Branch: Federal 
Division/ Response mergency and Rapid Response Service 
Group: 

WORK AUTHORIZED: -
Continue to pump water on site as necessary depending on rainfall. --
Continue development of profiles anddisposal of sludge-;liquids, and solids. --- -- -- -- ---
Continue removal of water, oil, and sludge, from the ASTs and Frac Tanks. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: __ 3 RRS Response Manager 

Contract Number: EP - S6 - 07 -02 IGary Moore USEPA LeRoy Cassidey, CB&I Federal 
- -- - +-- ' ---- -- --
Task Order: 062 Date: 12.16.2014 Time:1700 Date: 12.16.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON- QTY USED Unused 
SITE: - -- -- - f-

Response Manager 1 1 Pick -up Truck 2 2 
-- -- - f- --

Foreman 1 1 Generator 1 1 

I 
- -~ - >--

Health and Safety Manager Trash Pumps 1 1 
-- --

Truck Driver/Equip Op Multiple Gas Monitor 0 0 
-- - -- - -- -

Laborer 3 3 Frac Tank w Liner 1 1 
-- -

I 
4,000 PSI Pressure 0 0 

Washer -- - -

PERSONNEL OFF-SITE I Open Top Roll Off 6 6 
- - -- ·-

Subcontract Manager 1 1 I Vacuum Truck Air Mover 1 1 I - --
Transport and Disposal Coord 1 1 I Carbon Vapor Unit 1 1 I --- --

Field Cost Accountant 1 1 Skid Steer 1 1 
-- 1~ -- - >--

I Vacuum Boxes 10 10 __ ,_ -- -~ 

10,000 lb Overhead Lift 1 1 
-- --

Storage Trailer 1 1 
-- --

Myers (Bean) Pump 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day·s 1900-5Pon5): 
-- - - --

The crew continued to clean the empty frac tanks with the Myers Pump. They assisted the truck drivers in removal of 
the oily waters and continued to sweep the tarmac and workJ>a~ -- --
Five loads of oily water were transported to Lonestar Ecology LLC, three nonhazardous and two Class 9 shipments. 
Material was removed from N-OT 4, 5, 9 and ST 8. Two load of oily water from FT 506 and VB 607 was transported to 
and disposed at Republic Services. Republic Services also pick up VB641 for burial. ,__ - - -- -- -- -- --- -
RM coordinated site activities with the Foreman. He coordinated the vacuum truck services and manifesting. He 
completed daily paperwork with Health/Safety and Operations. He continued discussions with OSC, START and the 
on the remaining site waste including drums and totes. 
t- -- -- -- -- -- -- -- -- ---
T&D Coordinator continues to work with vendors on final disposal options of site waste. She continues to track the VB 
at Veolia Environmental Services. 
t- -- -- - -- --- -- -

' ....... ~ 

Date: 
RM' -:. "-Y_ ff ' ) C · 

< Date: osc Time: 12.17.2014 Time:930 .. ~ .. ~-~~ .... .) ·- - \:: ~ ,. 
I , _,, ' .-/ 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

The crew will continue to assist truck drivers with loads going to Lonestar. Crew will continue utilizing the Meyer Pump 
to clean the emRtied frac tanks. Crew will ~are for the rain event. - -- - -- --
Two trucks in rotation scheduled to complete the removal of the AST waters approved at Lonestar Ecology. One 
additional truck will be utilized to receive the frac tank material. - -- -- -- -- -- ----·-
Continue working with OSC and ST ART on planning activities in January. 
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